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 Project Title: Pedestrian Safety and Mobility Aids for Crossings and Access to Bus Stops

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:

Nancy Ciaruffoli, NJDOT

 Period Starting: 1/1/2002

 RFP Number: 42

 Task Order Number/Study Number:
NCTIP-42

6. Budget summary:

1.Progress this quarter by task:
The research team submit its revised final report draft to NJDOT on the first 
week of August.  The team has been working on comments received from 
NJDOT.  
The final report will be completed and submitted before the September Quarterly 
Progress Meeting.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
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Quarterly Progress Report

 Total Project Budget (# Years) $133,469.00

 Total Project Expenditure to date $119,038.00

 % of Total Project Budget Expended 89.19%

 Task Order Number/ Study Number NCTIP-42

 Current Task Order Budget (# of Years) $70,825.00

 Actual Expenditure to Date Against Current Task Order $69,489.00

 % of Current Task Order Budget Expended 98.11%
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Year1
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